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INTRODUCTION------------------------------------------

The United States Army Corps of Engineers (USACE) tasked OHM Remediation Services 
Corp. (OHM), a wholly owned subsidiary of OHM Corporation, under the Pre-Placed Contact 
NO. DACA45-96-D-0014, Delivery Order (DO) No. 0001, to perform remediation of Stack 
Emission site at various locations associated with the NL Industries/Taracorp Superfund Site (NL 
Site) in Granite City, Madison and Venice, Illinois. 

1.1 SITE lflSTORY 

The NL Site includes the NL lndustries/Taracorp Plant, a former secondary lead smelting 
operation located at 16th Street and Cleveland Boulevard in Granite City, Illinois. Prior to 1903, 
the plant included various smelting related equipment and processes. From 1903 to 1983, 
secondary lead smelting occurred on site. These activities were discontinued during 1983 and the 
equipment was dismantled. 

In July 1981, St. Louis Lead Recyclers, Inc. (SLLR) began using equipment on adjacent 
property owned by Trust 454 to separate components of the Taracorp waste pile. The objective 
was to recycle lead bearing materials to the furnaces at Taracorp and send hard rubber off site for 
recycling. SLLR continued operations until March 1983 when it shut down its equipment. 
Residuals from the operation remain on Trust 454 property as does some equipment. 

A State Implementation Plan for Granite City, Illinois, was published in September 1983 
by the Illinois Environmental Protection Agency (IEPA). The IEPA's report indicated the lead 
non-attainment problem for air emissions in Granite City, Illinois, were in large part due to 
emissions associated with the operation of the secondary lead smelter operation by Taracorp and 
lead recJamation activities conducted by SLLR. The IEPA procured Administrative Orders by 
Consent with Taracorp, SLLR, Stackorp, Inc., Tri-City Truck Plaza, Inc., and Trust 454 during 
March 1984. The orders required the implementation of remedial activities relative to air quality . 

NL Industries, as former owner of the location, voluntarily entered into an Agreement and 
Administrative Order by Consent with the United States Environmental Protection Agency 
(USEPA) and IEPA in May 1985 to implement a Remedial Investigation/Feasibility Study (RI/FS) 
for the location and other potentially affected areas. Taracorp was not a party to the agreement 
due to the fact it filed for bankruptcy. The USEPA determined the location was a Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) facility and it was placed 
on the National Priorities List on June 10, 1986. 

1.2 DOCUMENT ORGANIZATION 
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1.0 INTRODUCTION 

This final project report is intended to provide a detailed description of the tasks involved 
in perfonning the work. Section 2.0 describes the scope of work involved in the preparation of 
the site-specific plans, performailce of site administration/logistical support, 
mobilization/demobilization, site preparation/teardown, and the operational/technical scope of 
work performed. Section 2.0 also compares the actual scope of work performed with the plarmed 
scope of work in general terms. Section 3.0 describes the technical approaches implemented to 
accomplish the operational and technical tasks of the project including sampling, analysis, waste 
transportation, and waste disposal. Section 4.0 describes the Health and Safety approaches 
implemented to accomplish the operational tasks of the project. Section 5.0 and 6.0 contain the 
quantity summary tables and verification analytical summary tables respectively. Appendix 'A' 
depicts the Flow Charts showing work performance. Appendix 'B' provides detailed descriptions 
of the work performed at each remedial location, as well as, tables and maps detailing the 
sampling and analysis. Appendix 'C" provides the results of the Air Monitoring. 
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2.0 SCOPE OF WORK 

The scope of work for this project was delineated by the documents USACE supplied to OHM 
entitled: Scope of Work for Contract DACA45-95-R-0015, Stack Emissions (Lead) Removal, Madison, 
Illinois. 

The scope of work generally encompassed the following tasks: 

• Preparation of site-specific plans 

• Site administration and logistical support 

• Mobilization and demobilization 

• Site preparation and teardown 

• Excavation, Backfill and Compacting 

• Turf 

• Operational scope of work 

• Waste transportation and disposal 

2.1 PREPARATION OF SITE-SPECIFIC PLANS 

OHM revised the site-specific project work plan (WP) from DO 17 to serve as a guideline 
describing how the work was to be performed in order to meet the requirements specified by USACE. The 
WP also included the chemical data acquisition plan (CDAP) and the location-specific health-and-safety 
plan (LSSHP). 

Variances to the WP occurred during the project but were conducted only under 
authorization/direction of the USACE on-site representative(s). His/her purpose was to allow the project 
to function more efficiently while stil1 remaining within all regulatory requirements. These variances are 
referenced and described in the relevant sections of this report. 

The CDAP was prepared as a guideline to describe how, where, and how many samples would be 
collected. The laboratory analysis methods to be used, per the requirement of USACE's revised scope of 
services, were also outlined in the CDAP. In response to existing field conditions, this CDAP was 
amended to add the quality assurance project plan (QAPP) during the actual performance of work (see 
Section 2.6 for these amendments). 
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2.0 SCOPE OF WORK 

The LSSHP was prepared as a guideline describing the health and safety procedures which would 
be followed during the performance of the project. LSSHP addressed physical, chemical, and 
environmental hazards unique to this project site. This LSSHP was amended prior to the project to allow 
remedial work to be performed by personnel wearing modified USEPA Level D personal protective 
equipment (PPE). The results of air monitoring indicated personnel could safely perform work at the 
remedial locations wearing poly tyvek suits, booties, gloves, hard hats, and safety glasses without 
respirators. The results of the air monitoring are found in Appendix A of this project final report. Details 
pertaining to health and safety issues are discussed in Section 4.0, Health and Safety Summary. 

2.2 SITE ADMINISTRA TIONALILOGISTICAL SUPPORT 

The project site administration was centrally located at # 10 Farrish in Madison, Illinois. Site 
administrative activities performed from this location included: 

.. Site Supervisor 

.. Cost tracking/reporting 

.. Health and Safety administration 

.. Waste tracking/documentation 

.. Field sampling/analytical support 

.. Field purchasing/subcontract management 

.. Logistical support 

Prior to the physical work, logistical preparation activities were performed, including the following 
activities: 

.. Conducting a pre-construction meeting 

.. Verifying waste hauling licenses 

.. Meeting with property owners 

.. Locating utilities at necessary sites 

.. Establishing transportation routes 

.. Coordinating with local agencies and hospital 

2.3 MOBILIZATION/DEMOBILIZATION 

OHM performed mobilization of personnel and equipment primarily from its facility in O'Fallon, 
Missouri. A large percentage of the heavy equipment utilized on this project came from local vendors 
acting as subcontractors. 

2.3.1 Subcontractors 

Subcontractor activities were managed by the OHM project manager and site supervisor, and by 
USACE when necessary. Subcontractors were responsible for transportation, disposal, backfill material, 
sod and on-site equipment. 
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2.0 SCOPE OF WORK 

,_., 2.3.2 Permits 

All necessary permits and licenses were secured before site mobilization. The transporter 
companies and disposal facilities were USEPA-licensed. Prior to mobilization, all on-site employees 
completed Occupational Safety and Health Administration (OSHA) 40-hour hazardous material training. 

2.4 MOBILIZATION/DEMOBILIZATION 

Sites were set up and/or tom down at each remedial lot. 

2.4.1 Command Center 

The command center served as the central location from which all personnel were dispatched to 
their respective work locations each day or as needed. The command center was located inside of a 
secured building and was equipped with computers, copiers, facsimile machine, telephones, and base radio. 
The rear of the building also served as a storage area for OHM's equipment, tools, and materials. 

2.4.2 Remedial Locations 

Site preparation was performed at each of the remedial locations. OHM set up decontamination 
points for personnel and equipment and exclusion zones were established prior to excavation. These 
exclusion zones were identified with orange snow fencing and yellow caution tape across existing fencing. 
They remained in place until backfill had been completed to a sufficient depth. 

Excavation equipment used on the site was decontaminated prior to demobilization or backfill. 
Gross contamination was scraped from the machines before they were washed. As a dust control measure, 
the decontamination rinse water was collected and applied to the last load of contaminated soil. 

2.5 OPERATIONAL SCOPE OF WORK PERFORMED 

The excavation activities involved the removal of contaminated soils from the remedial sites. 
Restoration involved backfilling, seeding, and sodding of the sites after completing the remedial activities. 
The scope of work for this portion of the project is illustrated in Figure 2.1.1 The operations Flow Chart 
is depicted in Appendix A-1. 

OHM's schedule for excavation was developed to facilitate logistical management and limit the 
time required to transport equipment and crews from location to location. During excavation activities, 
engineering controls and security measures, such as surrounding the exclusion zones with fluorescent 
orange polyvinyl chloride (PVC) barrier fencing, were employed to prevent cross contamination and 
unauthorized entry into exclusion zones. 
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2.0 SCOPE OF WORK 

,_. Each of the stack emission sites had unique characteristics which mandated particular 
methodologies of remediation. 

2.5.1 Pre-sonstruction Activities 

Pre-construction activities for this portion of the project included the following items: 

.. Conducting a pre-construction meeting with USACE 

.. Issuing subcontracts 

.. Communication with Julie Corporation (the utilities' identification organization in Illinois) 
to locate potential underground utilities at the site 

• Obtaining pennits 

.. Obtaining soil samples for waste characterization 

• Videotaping residential properties for restoration purposes 

2.5.2 Construction Activities-Lots 

The excavation techniques employed at each location varied according to location accessibility, 
depth, and extent of material. Minimization of disturbances to adjoining properties/areas was also a key 
consideration in performing each excavation. OHM used Bobcat mini-excavators, TL26, Takeuchi, 
TCM806 along with Kobota Tractors and manual removal methods. 

Dust control was a major consideration. A storage system with pump and hose were available at 
all times to prevent fugitive emissions. A water truck was also utilized to provide additional dust control 
and to transport water to sites for decontamination. 

Most of the residential yards needed to have sod removed at varying depths of soil. Wastes were 
excavated using a track excavator, TAKEUCHI, and/or a Bobcat. At some locations, hand digging was 
necessary. Special soil was loaded into licensed waste hauler trucks for transportation to the disposal 
facility. 

Most of the driveways contained aggregate soil mixtures. Most locations were accessible but 
required smaller equipment and hand digging. Non-hazardous waste (special waste) was classified 
analytically. The special waste was loaded into licensed haul trucks and sent to the disposal site. 
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2.0 SCOPE OF WORK 

2.5.4 Restoration 

After excavation to predetermine depth had been achieved, OHM restored the location to pre
remedial conditions. Excavation areas were backfilled with clean soil and restoration was completed as 
required by the specifications. Sodding, seeding, and revegetation were performed when necessary. 

2.5.5 Waste Removal 

Wastes removed from the sites were transported to one of two locations. Milam RDF/Chain of 
Rocks. Figure A-2 in Appendix A shows the flow chart for T&D. 

2.6 SAMPLING AND ANALYSIS 

The following paragraphs detail the sampling and analysis tasks, as well as CDAP 
amendments/adjustments. 

2.6.1 Sampline and Analysis Tasks 

The sampling and analysis tasks for this project involved the following items: 

~ Street Sweeping 
~ 

~ 

Pre-characterization sampling and analysis of sites included as delineated by USACE 
Pre-characterization sampling and analysis if additional sites 

~ Resample (stack emission) as directed by USACE 
~ Backfill sampling 

Street Sampling 

OHM collected random grab samples from streets, as directed by USACE, for the purpose of 
determining the lead content of the street. 

As per the scope of services issued to OHM by USACE, material at the residential sites exhibiting 
concentrations of total lead greater than 500 mg/kg were to be removed and disposed. 

Samples were collected from one point in the front yard and one point in the back yard. Both 
samples collected were at least 10 feet from any structures if possible. 

Site Pre-Characterization Sampling and Analysis 

As the project progressed, the need to establish the level of effort anticipated for each upcoming 
site became much more apparent. The need to pre~haracterize each of the remedial locations to establish 
reasonable estimates of non-hazardous waste requiring removal was made evident via an amendment to the 
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2.0 SCOPE OF WORK 

CDAP. The site pre-characterization sampling and analysis efforts were applied to non-hazardous (stack 
emission) sites. The primary purpose of these efforts was to confirm or refute the potential contamination 
at each remedial location and to obtain an indication of the extent of contamination at sites with lead 
concentrations greater than 500 mg/kg. The most efficient and productive approaches to the pre
characterization sampling and analysis, which include the steps described in the following paragraphs, were 
ultimately developed for the residential lots . .. 

Pre-characterization sampling and analysis at the residential lots included the establishment of two 
sample locations at each site. The two sample points were positioned at the center of the front and back 
yard of each location. One sample was then collected at the following depths from each sample location: 
0 to 3 inches, 3 to 6 inches, and 6 to 12 inches. 

The laboratory analysis of the samples followed the logic as below. The two samples representing 
the top 3-inch layer of each of the locations were analyzed for total lead and toxicity characteristic leaching 
procedure (TCLP) lead. The second and third set (representing 3 to 6 and 6 to 12 inch depths) were 
analyzed for total lead only. 

This is depicted in Figure A-3 in Appendix A. 

Pre-characterization of Additional Sites 

Under authorization of USACE, OHM perfonned the pre-characterization sampling of additional 
sites over and above the original scope of services. The objective of this was to determine the potential 
presence of lead contamination with anticipation for the planning of remediation at these same sites. The 
technical approach for this task involved the same approaches as mentioned in the preceding paragraphs 
concerning pre-characterization. 

2.6.2 CDAP Amendment/Adiustments 

Development of the Sampling for Backfill Material 

An amendment for the sampling and analysis of backfill was designed to show that incoming 
backfill material was clean to USEPA standards. This was done as a composite sample on every 1000 
cubic yards of backfill and run for the following analysis: 

.. TCLP for Cd, Cr, Pb 

.. PAH-IEPA Levels 

.. Pesticides/PCB's 

.. TPH 

.. GRO 

.. DRO 

.. Total VOC's 
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2.0 SCOPE OF WORK 

2. 7 TRANSPORTATION AND DISPOSAL 

The transportation and disposal (T &D) of waste from the sites included the shipment of non
hazardous waste shipped to the Chain of Rocks facility/Milam facility. The special waste was transponed 
by Garcia Trucking. The transportation of the waste was performed with tandum dump trucks. 

2. 7.1 Transportation of Waste 

Each site was identified by an address which was written on the manifest. The site was then 
assigned a 5-digit manifest document number at the time of shipment. This system ensured the trucks 
origin was documented. 

The State of Illinois requires each special waste shipment be on an all Illinois manifest. This 
allowed each shipment of special waste to also be cross-referenced with the preprinted Illinois manifest 
document. 

2. 7.2 Disposal of Wastes 

This project involved the removal and disposal of special non-hazardous industrial waste (non
hazardous waste) which was primarily removed from residential locations. The objective of the non
hazardous waste excavation efforts was to remove all material exhibiting concentration of total lead above 
500 mg/kg, but less than 5 mg/1, when analyzed by TCLP. 

Disposal characterization of waste was determined by analyzing composite samples, as directed 
in Section 2.6. Pre-characterization analysis was done at each site to verify depth of lead contamination. 
The characterization of certain waste as non-hazardous was confirmed at each site with the performance 
of TCLP lead analysis of composite samples. 

The disposal facility subcontracted to provide non-hazardous waste disposal was the Chain of Rocks 
facility /Milam. OHM obtained the approved waste profile by providing analytical that was previously 
performed under the Rapid Response Contract. 
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3.0 TECHNICALAPPROACH 

The stated objective of this project was to excavate and dispose oflead contaminated soil in yards 
of residential communities as per the Record ofDecision between the USEP A, IEP A, and the potentially 
responsible parties (PRPs) for the Superfund site. 

This section describes the general approach implemented to complete the work in the residential 
lots. The methods implemented to perform the work on this project fall into one category: 

~ residential lots( Non-Hazardous) 

The operational effort extended was supported by the technical information that was gained through 
implementation ofthe following: 

~ Sampling and analysis, Appendix A-3 
~ CDAP amendment/adjustment 
~ Transportation and disposal, Appendix A-2 

3.1 PRE-CONSTRUCTION ACTIVITIES 

The pre-construction activities performed during this project were predominantly associated with 
obtaining disposal permits; obtaining transportation permits; preparing and delivering notifications of 
work to the public; attending public meetings; and identifying utilities at each remedial location. Many 
of these pre-construction activities were performed on an on-going basis as the project proceeded from one 
remedial location to the next. 

The permits for the disposal of non-hazardous waste were obtained prior to shipment of the waste. 

Before work progressed from one remedaillocation to the next, the identification of utilities was 
coordinated from the command center by OHM's saftey supervisor. The identification of the utilities was 
coordinated with Julie Corporation. OHM's safety supervisor would telephone Julie Corporation and notifY 
the organization of OHM's intention to perform work at a given site. Julie Corporation would then issue 
a "dig number" to OHM and notify all utility companies listed to provide service for the area of concern. 
Typically, the utility companies would mark the utilities on the site within 48 hours of OHM's initial 
contact with Julie Corporation. 

Required transportation permits were obtained by OHM's subcontractors who performed the 
transportation ofwaste and equipment at and through the cities ofMadison, Venice, and Granite City, 
Illinois. 
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3.0 TECHNICAL APPROACH 

3.2 SAMPLING AND ANALYSIS 

The sampling and analysis tasks involved the following items: 

"' Laboratory confirmation sampling and analysis 
"' Pre-characterization sampling and analysis 
"' Backfill sampling 

As per the direction ofUSACE, material at the residential sites exhibiting concentrations of total 
lead greater that 500 mglkg were removed and disposed. 

3.2.1 Pre-Characterization Samplina= and Analysis 

As the project progressed, the need to establish the level of effort anticipated for each upcoming 
site became much more apparent. The need to pre-characterize each of the remedial locations for 
establishing reasonable estimates of non-hazardous waste requiring removal was made evident through 
incorporation into the CDAP. The site pre-characterization sampling and analysis efforts were applied 
to non-hazardous( stack emission) sites. The primary purpose of the pre-characterization sampling was 
to confirm presence of non-hazardous waste meeting the action level. The most effective and productive 
approaches to the pre-characterization sampling and analysis were ultimately developed for the 
residential lots. 

3.2.2 Technical Approach to Stack Emission Lots 

The technical approach to the stack emission lots differed from the residential battery casing 
cleanups in the respect no confirmation sampling was necessary. The reason for this was due to previous 
sampling results yielding a pre-detennined depth per USEP A. Consequently, yards were excavated to this 
pre-determined depth. In addition, all waste was shipped out as special-direct to a landfill. 
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3.0 TECHNICAL APPROACH 

3.3 CHEMICAL DATA ACQUISITION PLAN AMENDMENTS/ADJUSTMENTS 

3.3.1 Development of the Sampline for Backfill Material 

An amendment for the sampling and analysis ofbackfill material was designed to show that incoming 
backfill material was clean to USEP A standards. This was done as composite samples on every l 000 cubic feet 
of backfill and run for the following analysis: 

... TCLP for Cd, Cr, Pb 

.,. PAH-IEPA levels 

... Pesticides/PCB 

.,. TPH 

.,. GRO 

.,. DRO 

... Total VOC's 

3.4 TRANSPORTATION AND DISPOSAL 

The T & D of waste removed from the sites included the shipment of non-hazardous waste by Garcia 
Trucking to Chain ofRocks Landfill/Milam in Granite City, IL. 

3.3.1 Transportation of Waste 

Each site was identified by an address which was written on the manifest. The site was then assigned 
a 5-digit manifest document number at the time of shipment. This system ensured the trucks origins were 
documented. 

3.3.2 Disposal of Wastes 

Disposal characterization of the waste was detennined by analyzing composite samples, as described 
in Section 2.6. Verification of waste characterization was performed at each site through pre
characterization efforts. The characterization of certain waste as non-hazardous was confirmed at each 
site with the perfonnance of total lead and TCLP lead analysis of composite samples. 

The disposal facility subcontracted to provide non-hazardous waste disposal was Chain ofRocks/Milam 
in Granite City, IL. OHM obtained the approved waste profile by providing analytical that was previously 
done under Rapid Response Contract. 

USACE 
Granite City, Illinois 
©1997 OHM Remediation Services Corp. 3-3 

Project 188/9 
Revision 0 
July 16. 1996 



4.0 HEALTH AND SAFETY SUMMARY------------------

4.1 PROJECT SUMMARY AND CONCLUSIONS 

Figure A-4 in Appendix A depicts the Safety Flow Chart 

4.1.1 SUMMARY 

The following summarizes the health and safety aspects of this project: 

... Task-specific hazard evaluations were performed each day at each work site prior 
to the start of work. 

Air monitoring data was used during this project to verify appropriate personal 
protection was being used for site conditions. Personnel medical monitoring was 
performed prior to and at the end of the project to determine lead levels in the 
blood. 

Perimeter samples indicated total lead concentration below the action limit 
established in the LSSHP. Although results obtained are "after the fact," no 
personnel or citizens were at risk to exposure at any time. 

... Personnel air sampling data indicated no detectable reading for total lead. There 
were no recorded cases of personnel overexposure to ambient lead levels. 

4.1.2 CONCLUSIONS 

Following completion of the project, the OHM Health and Safety Department made the 
following conclusions: 

USACE 

... The LSSHP was effectively implemented to address the health and safety hazards 
associated with each phase of site operations and to meet the requirements set forth 
in 29 CFR 1910.120. 

... The existing LSSHP is appropriate for future phases of work at this site involving 
the same work activities. 

Future work should be performed in Level D PPE with appropriate air monitoring 
to verify the selection of PPE. An action level of 30.ug/m3 should be used to 
warrant controls. Once monitoring shows consistent reading below the action 
level, the amount and frequency of air monitoring may be appropriately 
limited/reduced. 
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4.0 HEALTH AND SAFETY SUMMARY 

.. Special attention should be paid to prevent any recordable accidents and near 
misses during the course of future work. Routine tasks should be reviewed and 
evaluated for potential hazards. 

4.2 SITE SAFETY AND HEALTH PLAN EVALUATION 

A LSSHP was issued before the start of this project to address the health and safety 
hazards associated with each phase of site operations. The plan met the requirements of 29 CFR 
1910.120. The phases of work addressed in the LSSHP include the following: 

.. Mobilization 

.. Installation of perimeter fence 

... Soil sampling 

... Excavation of contaminated soil 

... Load-out of contaminated soil 

... Backfill of excavation 

... Restoration of disturbed areas 
)> Decontamination and demobilization 

4.2.1 Provisions 

Once on site, waste materials were designated to be directly loaded into dump trucks. 

Provisions were made to address heavy equipment, excavation and other physical hazards. 
Hazards associated with vehicle and pedestrian traffic in work areas roadways were controlled by 
the use of warning signs, "Men at Work" signs, and road guards to direct traffic. 

4.2.2 Personal Protective Equipment 

PPE visions were made to minimize exposure to lead contamination for personnel on site. 
Level D PPE included the following: 

• Hard hat 
... Safety glasses 
... Steel-toed leather safety shoes/boots 
... Poly tyvek coveralls 
... Nylon booties (under) and Robar/Tingley Boots (outer) 
• Inner sample gloves, outer cloth or leather gloves 
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4.0 HEALTH AND SAFETY SUMMARY 

"\......1 An action level of 15.0 ~-A-glm3 of airborne lead, as determined by integrated sampling, was 
set by USACE to upgrade the level of PPE to Level C (including use of an air purifying 
respirator.) Air monitoring was performed for the duration of remedial activities to ensure proper 
PPE use. 

4.3 SITE SAFETY 

4.3.1 Accidents 

Employee safety was OHM's first priority. After performing more than 26,507 man hours 
on this project, OHM personnel suffered no OSHA-recordable accidents or injures. 

4.3.2 Preventative Measures 

A number of measures were taken on site to prevent accidents and injures. Daily safety 
meeting were held to discuss: hazards associated with upcoming work tasks; the use of specific 
tools and equipment; and other chemical, physical, and environmental hazards associated with site 
work. Task-specific hazard evaluations were performed each day at the work sites prior to the 
start of work. 

Controls were used to eliminate the hazards associated with vehicle and pedestrian traffic 
near the work locations. Warning signs were posted and guards were used to direct traffic. 

A heat stress prevention program was also instituted on site. Personnel heat stress 
monitoring was performed to prevent heat related illnesses during work in high ambient 
temperatures. Site workers' pulses, body temperatures, and blood pressures were taken before 
and after each break. Work-rest schedules were determined by the results of this monitoring in 
accordance with the LSSHP heat stress monitoring criteria. 

Specific work/rest regimens were established at the start of every work day based on the 
specific work conditions for that day (temperatures, time of day, amount of sun or shade, etc.) 
Breaks were taken in shady areas as designated throughout the work shift. Personnel removed 
PPE and were given cool liquids to drink (e.g., juice, water). Visual observation by a designated 
safety official was used to identify individuals exhibiting symptoms of heat-related illness and to 
take the necessary actions. 

4.4 EXPOSURE MONITORING 
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4.0 HEALTH AND SAFETY SUMMARY 

Methodolo&Y 

Air monitoring was performed to determine the ambient levels of total suspended 
particulates generated during excavation and to determine total ambient lead exposure for site 
personnel and perimeter emissions. At the start of each work day, wind direction was used to 
determine the placement of sampling instruments on site. 

Personnel and perimeter samples were taken to determine the levels of total lead in the air 
of the personal breathing zone and at the site perimeter. Lead samples were collected and 
analyzed using NIOSH Method 7300 and battery-operated air sampling pumps (Gillian or 
equivalent) fitted with 37-millimeter (mm) mixed cellulose ester (MCE) filters (0.8-micron pore 
diameter). 

Perimeter Sampline 

Three perimeter samples were taken daily over the course of the work shift. One sample 
was taken upwind of site operations and two were taken downwind. Perimeter samples were 
taken above ground levels (approximately 4 to 5 feet in height) to characterize the breathing zone 
and to prevent contamination due to foot traffic. The pump flowrate was calibrated and set at 
approximately 20 liters per minute for the duration of the task (about 8 hours.) 

Samples were assigned identification numbers based on an established code. The analytical 
laboratory used was UEC Lab, 4000 Tech Center Drive, Monroeville, Pennsylvania. Standard 
turnaround time for sample results was 24 to 48 hours by facsimile; original data was then 
returned by mail. 

Personnel Samplin& 

Personnel air samples for lead were taken for a respective number of employees 
performing intrusive activities within the exclusion zone (one employee from each job category; 
at least two employees per day per site). The sample were taken in the person's breathing zone 
for the duration of the day's shift. Samples were collected at the end of the work day and sent 
to the analytical laboratory for analysis of total lead. A blank sample was included in shipment. 

Medical Monitorine 

Personnel blood lead levels were determined prior to and after the completion of work for 
this project. 
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5.0 QUANTITY SUMMARY TABLE-----------------

Quantities of material were tracked for each lot or site remediated. Table 5.1 presents a 
summary of these totals. 
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' '-'TRACT DACA45-96-D-0014 
J# 0001 OHM PROJECT #18819 

·.__/ 

TABLE 5.1 
QUANTITY SUMMARIES 

~----S_It_e ______ r-_S~~-c_l_ai _____ B_a_c_~_n _____ T_o~p_s_oi_I~ ____ S_od ________ ~_~ ________ c_a_-7 ______ c_o_n_c~ __ __ 

! Address sq yd 

0 

222.68 16 360 0 

145.13 8 37.04 300 28 12.92 
------l 236.6 9 217.04 430 54.26 0 

137.01 9 12.8 420 0 0 

70.37 9 26.35 300 0 29.42 

136.8 3 77.25 420 49.28 14.53 

159.38 3 72.51 240 25.78 39.6 

93.03 3 39.45 300 0 27.49 

88.61 4 64.55 480 0 25.6 

222.63 6 28.7 300 45.94 16.96 

198.11 6 56.95 480 37.66 68.4 

93.51 

26.04 

14.3 

175.88 66.4 840 26.51 26.21---1. 

104.12 6 50.9 240 0 0 ! 

45.45 3 23.83 240 0 0 

.... __ . 

5-1 



.'-.._....--. 

5-2 



6.0 VERIFICATION ANALYTICAL SUMMARY TABLE-------------

6.1 STACK EMISSION SITES 

Stack emission sites were not sampled for verification. This was due to the fact that a 
predetermined depth for excavation was given to OHM by USACE for each stack emission site. 

Stack emission sites are sampled for pre-characterization analysis. Depth's from 
Woodward/Clyde Sampling are being reviewed by the USEPA and may result in re-sampling. 
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lO PHOTOREPRESENTATION.-----------------------------------------

All sites in all phases of the Granite City project were documented by photographs and 
video cassettes. Each property was documented with before, during, and after photographs and 
videos. The following sections are representative of the various types of work performed during 
Phases 1, 2, and 3. Not all properties - only selected, representative samples - are presented in 
this fmal report, in order to minimize the volume of paper. All progress work is explained below 
each photograph and typifies all similar activity. 

7.1 1716 SPRUCE 

7.2 1216-20 GRAND 

7.3 1734 CLEVELAND 

7.4 STREET SWEEPING 

VSACE 
Granite City, Illinois 
~&~1997 OHM Remediation Services Corp. 7-1 

Project 18819 
Revision 0 
July 16, 1996 



7.1 1716 SPRUCE 

PROJECT# 18819 

PICTURE STREET DESCRIPTION OF PICTURE 

NUMBER 

1 VIEW OF PROPERTY BEFORE EXCAVATION 

2 VIEW OF PROPERTY BEFORE EXCAVATION 

3 , VIEW OF PROPERTY BEFORE EXCAVATION 

4 VIEW OF PROPERTY BEFORE EXCAVATION 

5 VIEW OF EXCAVATION 
0--------------------

6 VIEW OF LOAD-OUT 

7 VIEW OF RESTORATION 

8 VIEW OF PROPERTY COMPLETED 

9 VIEW OF PROPERTY COMPLETED 

10 VIEW OF PROPERTY COMPLETED 

r--- -- ----- --

------~-----' 

L-----

~------- ---- ________ ._______; 

i 
·--------

-----------
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- .. 

2. 

··· .. 
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7.2 1216-20 GRAND 

PROJECT# 18819 

PICTURE STREET 
NUMBER ADDRESS 

1 

2 

3 
,---

I 4 

5 

6 

7 

8 

9 

10 

DESCRIPTION OF PICTURE 

VIEW OF PROPERTY BEFORE EXCAVATION 

. VIEW OF PROPERTY BEFORE EXCAVATION 

VIEW OF PROPERTY BEFORE EXCAVATION 
---------- ---

VIEW OF EXCAVATION AND DUST CONTROL 

: VIEW OF LOAD-OUT 
_____::_~_c__----=:_=-=--:~=--=--------------------· 

VIEW OF RESTORATION 
----~-'-------------------- -----·-

VIEW OF SOD WORK 

VIEW OF PROPERTY COMPLETED 

VIEW OF PROPERTY COMPLETED 

. VIEW OF PROPERTY COMPLETED 

. -------- --------~----------

-------
I 

------------ ------~ 

--------- ---· 

-~ 
I 



I . 

--- 2. 

3. 



4. 

- 5. 

~. 

• •• "lo ·: . ...... _.. ' .... 
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7.3 1734 CLEVELAND 

PROJECT# 18819 

2 

3 

4 ----

5 

6 
~-------

! 

7 

8 

9 

10 

DESCRIPTION OF PICTURE 

VIEW OF PROPERTY BEFORE EXCAVATION 

VIEW OF PROPERTY BEFORE EXCAVATION 

VIEW OF PROPERTY BEFORE EXCAVATION 

VIEW OF EXCAVATION AND DUST CONTROL 

VIEW OF LOAD-OUT ------------------------------

VIEW OF RESTORATION 
----------------

VIEW OF SOD WORK ----------------------------------

VIEW OF PROPERTY COMPLETED 

VIEW OF PROPERTY COMPLETED 

VIEW OF PROPERTY COMPLETED 

--------- ------- -~- -----------

- ------ - --- - ------

------- ------ --- -- - --

-~- -- ----------

' ------ --------------------1 

----------

I 
____________ __J 

-----------------------------------
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7.4 STREET SWEEPING 

PROJECT# 18819 

PICTURE STREET 
NUMBER ADDRESS 

1 

2 

3 

4 

5 

DESCRIPTION OF PICTURE 

VIEW OF STREET SWEEPING 
f--------------'-------------- -- -

VIEW OF SWEEPER ESCORT TRUCK 

VIEW OF SWEEPER 

VIEW OF SWEEPER 

VIEW OF SWEEPER 
f-----'-----'--'-----"-------"-'=---:_-------------------- ---- --

-- -- ------ _____________________________ j 

1--------- - - - ---

1-- - ... 
------------- ---

------ ------ ------

----------- ---

------- --------------- --------

r----- -------------~ 
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----------------------------------1 

-------------------------

I _____ _ --------- -----
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Action Date: 11-04-96 
Loadout: 11-06-96 
Restoration Begins: 11-11-96 
Restoration Completed: 11-12-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work commencing. 

*The excavation of special waste yielded a total of 39.81 cubic yards, which was shipped 
to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

, SPECIAL :BACKFILL TOPSOIL I SOD OR 
i WASTE ; (LOADS) I (TONS) I SEED 
I I 
I 39.81 I 0 I 23.24' 120: 

CA-6 
(TONS) 

12.93 

CA-7 
(TONS) 

24.58' 

SAND ;CONCRETE OTHER 
(TONS) 

o: 0 0 
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Sampling Analysis 
Project #18819 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address No. No. 

-- -- - --'---- -

No. 

505 502 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. _ _.No. 

666 666 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
~No. No. No. 

-
(in_cl!)_ 

465 489 6 
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Action Date: 10-29-06 
Loadout: 10-30-96 
Restoration Begins: 10-31-96 
Restoration Completed: 11-01-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 56.82 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
*17-KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Prochnow- Sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
'-" PROJECT 18819 

GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL ~BACKFILL TOPSOIL II SOD OR 
WASTE (LOADS) (TONS) SEED 

CA-6 i CA-7 SAND )CONCRETE OTHER 
(TONS) ' (TONS) · (TONS) 

56.82 3 0: 120: 13.58' 0 I 0 0 0 I 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0- 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

610 598 714 

( ( 

3- 6" Front and Back 6 - 12" Front and Back 
B B B c c c Depth 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. No. No. No. (inchl 

347 653 598 539 485 237 12 
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Action Date: 08-05-96 
Loadout: 08-09-96 
Restoration Begins: 08-09-96 
Restoration Completed: 08-10-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of74.57 cubic yard, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Hardy Turf 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL i SOD OR 
WASTE (LOADS) (TONS) ' SEED 

74.57 1 43.15 120 I 
I 

CA-6 : CA-7 : SAND !CONCRETE' OTHER 
{TONS) : (TONS) i (TONS) 

I 

14.41 14.551 0 0 0: 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

804 816 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

----
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( 
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No. No. No. (inch) 

--
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Action Date: 10-28-96 
Loadout: I 0-29-96 
Restoration Begins: 10-31-96 
Restoration Completed: 11-02-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 3 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 42.65 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Sampling Analysis 
Project #18819 
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Action Date: 09-05-06 
Loadout: 09-06-96 
Restoration Begins: 09-06-96 
Restoration Completed: 09-09-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

"'An excavation depth of 3 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 85.83 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
*17-KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Hardy Turf- Sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Sampling Analysis 
Project #18819 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



Action Date: I O-I7-96 
Loadout: I 0-24-06 
Restoration Begins: I 0-25-96 
Restoration Completed: 10-31-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A 

*An excavation depth of 3 inches was established by USEP A prior to work commencing. 

*The excavation of special waste yielded a total of 53.09 cubic yards, which was shipped 
to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 
*TCM 802 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

53.09 87.09 

SOD OR 
SEED 

480 

CA-6 
(TONS) 

0 

CA-7 
(TONS) 

11.35 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 
--------------------------~--------------------
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

---

0 - 3" Front and Back 
A 

PPM 
No. 

505 
568 

A 
PPM 
No. 

507 
565 

A 
PPM 
No. 

553 

( 

3 - 6" Front and Back 
B 

PPM 
No. 

407 
376 

B 
PPM 
No. 

379 
463 

B 
PPM 
No. 

411 

6 - 12" Front and Back 
c 

PPM 
No. 

194 
451 

c 
PPM 
No. 

160 
424 

c 
PPM 
No. 

456 

( 

Depth 
Excav. 
(Inch) 

3 



- 49' - •a 

STEPS 

120' 
34' 

HOUSE 

44' 

~ 
~ 

16' 
~ 
~ 

,. 
SIDEWALK 

9' 

14' 
SHED 

PORCH 

TOTAL 
DEMINSIONS 

120'X49' 

J 
I 

OHM~ 
Corporation 

F~.OI'io 

Drawn By.)G Checked By: 

D~/97 Approved By: 

Scale: 
NTS Drawing No: 

--

I 





Action Date: 08-14-06 
Loadout: 08-16-96 
Restoration Begins: 08-20-96 
Restoration Completed: 08-21-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

• An excavation depth of 6 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 104.76 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi *Roller 
*17-KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Prochnow- Sod 

*Hand Tamper 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
'--"" PROJECT 18819 

GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL SOD OR CA-6 CA-7 SAND CONCRETE OTHER 
WASTE (LOADS) : (TONS) SEED i (TONS) (TONS) (TONS) 

104.76 3 54.11STONE 38.47
1 

0: 0 0 0 • 
----~-----------------------------------~-----------~-----
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Sampling Analysis 
Project #18819 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

432 662 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

152 177 6 
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Action Date: 09-03-96 
Loadout: 09-04-96 
Restoration Begins: 09-05-96 
Restoration Completed: 09-05-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work commencing. 

*The excavation of special waste yielded a total of 109.3 8 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Hardy Turf 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

I SPECIAL I BACKFILL! TOPSOIL SOD OR I 
I ' I 

WASTE (LOADS) (TONS) 1 SEED 

109.38 5 56.2 360 i 

CA-6 
(TONS} 

12.28 

CA-7 
(TONS} 

55.5 

SAND .CONCRETE OTHER 
(TONS} 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0- 3" Front and Back 
A 

PPM 
No. 

1200 
1540 

A 
PPM 
No. 

444 
1040 

A 
PPM 
No. 

866 
425 

_I 

( 

3- 6" Front and Back 
B 

PPM 
No. 

618 
379 

B 
PPM 
No. 

479 
381 

-

B 
PPM 
No. 

-- --

6 - 12" Front and Back 
c 

PPM 
No. 

----

286 
412 

c 
PPM 
No. 

- ---

415 
422 

c 
PPM 
No. 

( 

D~h 
Excav. 
(inchl 

6 
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Action Date: 10-09-96 
Loadout: 10-12-96 
Restoration Begins: 10-14-96 
Restoration Completed: 10-17-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work commencing. 

*The excavation of special waste yielded a total of 68.02 cubic yards, which was shipped 
to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL /BACKFILL/ TOPSOIL 
WASTE I (LOADS) I (TONS) 

68.02 0 59.35/ 

SODOR : CA-S 
SEED , (TONS) 

180 o: 

CA-7 
(TONS) 

32.12 

SAND :CONCRETE OTHER 
(TONS) 

0 0 0 1 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
_No._ No. No. 

754 1700 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

229 604 

( 

6- 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

77 604 6 
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Action Date: 10-09-96 
Loadout: 1 0-12-96 
Restoration Begins: 10-14-96 
Restoration Completed: 1 0-17-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 3 inches was established by USEP A prior to work commencing. 

*The excavation of special waste yielded a total of 58.22 cubic yards, which was shipped 
to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL ' SOD OR 
WASTE (LOADS) • (TONS) SEED 

L_58.22! 1: 13.85. 1801 

CA-6 
(TONS) 

14.88 

CA-7 i SAND 'CONCRETE OTHER 
(TONS) (TONS) 

14 0 0 0 
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Sampling Analysis 
Project #18819 

( 

3- 6" Front and Back 
B B 8 

PPM PPM PPM 
No. No. No. 

--

237 345 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

55 90 3 
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Action Date: 10-10-96 
Loadout: 1 0-16-96 
Restoration Begins: I 0-16-96 
Restoration Completed: 10-17-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 30.62 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL : SOD OR 
WASTE (LOADS) (TONS) SEED 

I 

30.62 0 14.15: 120 

CA-6 
{TONS) 

0 

CA-7 
(TONS) 

0 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 



( 

Sampling Analysis 
Project #18819 

Street/Number 
Address 

0- 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

445 836 753 

( ( 

3- 6" Front and Back 6- 12" Front and Back 
B B B c c c Depth 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. No. No. No. (inch) 

315 689 694 141 305 6 
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Action Date: 08-1 7-06 
Loadout: 08-20-96 
Restoration Begins: 08-23-96 
Restoration Completed: 08-26-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

• An excavation depth of 3 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 88.92 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi *Roller 
*17 -K W Generator 
*Bobcat X331 

• Subcontractors: 
*WMI - landfill 
*Keeven - Sod 

*Hand Tamper 
*JD Tractor 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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\._; PROJECT 18819 

GRANITE CITY, fl 

QUANTITY SUMMARY FOR 

I SPECIAL IBACKFILLI TOPSOIL 
, WASTE ~ (lOADS) (TONS) 

88.92 0 63.61 

SOD OR 
SEED 

360 

CA-6 
(TONS) 

52.22 1 

CA-7 
(TONS) 

14.24! 

SAND :CONCRETE OTHER 
(TONS) 

o o o_j 



( 

Sampling Analysis 
Project #18819 

Street/Number 
~Address 

0 - 3" Front and Back 
A 

PPM 
No. 

315 
2520 

A 
PPM 
No. 

283 
629 

A 
PPM 
No. 

295 

( 

3 - 6" Front and Back 
B 

PPM 
No. 

195 
353 

B 
PPM 
No. 

195 
151 

B 
PPM 
No. 

178 

6 - 12" Front and Back 
c 

PPM 
No. 

81 
113 

c 
PPM 
No. 

101 
133 

c 
PPM 
No. 

112 

( 

Depth 
Excav. 
(inch) 

3 
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Action Date: 09-09-96 
Loadout: 09-13-96 
Restoration Begins: 09-13-96 
Restoration Completed: 09-19-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEPA. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 222.68 cubic yards, which was 
shipped to WMI-Mi1am for disposaL 

*Equipment uti1ized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Hardy Turf 

-sod 
*Prochnow 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL, TOPSOIL 
WASTE (LOADS) , (TONS) 

222.68 16 38.3: 

SOD OR 
SEED 

360 

CA-6 
(TONS) 

0 

CA-7 
(TONS) 

0 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

0 - 3" Front and Back 
A A A 

Street/Number PPM PPM PPM 
Address _, No. No._ No. 

----

1850 1830 485 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
, __ No.__ No. _No. 

272 328 378 

( 

6 - 12" Front and Back 

I c c c I DI!Pth 
I PPM PPM PPM l Excav. 

_I No._ No. No. I 

I 

(inch) 

526 613 338 12 
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Action Date: 09-25-96 
Loadout: 10-01-96 
Restoration Begins: 10-01-96 
Restoration Completed: 10-05-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 145.13 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
-...._, PROJECT 18819 

GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

i SPECIAL iBACKFILL TOPSOIL I SOD OR 
: WASTE i (LOADS) (TONS) I SEED 

145.13: 8 37.04: 300' 

-.___,. 

CA-6 
(TONS) 

' CA-7 

(TONS) 

12.92 

SAND !CONCRETE: OTHER 
(TONS) 

o: 0 0 
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Sampling Analysis 
Project #18819 

0- 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. No. No. 

930 877 597 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

260 386 335 

,• 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

118 887 360 12 
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Action Date: 08-05-96 
Loadout: 08-14-96 
Restoration Begins: 08-16-96 
Restoration Completed: 08-19-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEPA prior to work 
commencing. 

*The excavation of special waste yielded a total of 236.6 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *Roller 
*17-KW *Hand Tamper 
*X33l 

*Subcontractors: 
*WMI 

-landfill 
*Hardy Turf 

-sod 
*Prochnow 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE , (LOADS)] (TONS) 

236.6 9 217.04 i 

SOD OR ! CA-6 
SEED i (TONS) 

430 54.261 

CA-7 
(TONS) 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
~Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

1270 2130 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

1010 1150 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inchT 

203 766 12 
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Action Date: 09-17-06 
Loadout: 09-19-96 
Restoration Begins: 09-20-96 
Restoration Completed: 09-23-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 137.01 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
*17-KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Prochnow - Sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL . BACKFILL
1 

TOPSOIL 
WASTE (LOADS) (TONS) I 

137.01 6 12.8 

SOD OR i CA-6 
SEED : (TONS) 

420 0' 

CA-7 
(TONS) 

0 

SAND 'CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

( 

3- 6" Front and Back 
B B B I 

PPM PPM PPM 
No. 

- - L_ 
No. '--- f'!o. - I 

432 750 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
~0. No. No. (inch) 

953 774 12 
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Action Date: 09-13-96 
Loadout: 09-1 7-96 
Restoration Begins: 09-19-96 
Restoration Completed: 10-03-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of70.37 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
*Hardy Turf 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL I SOD OR CA-S CA-7 
, WASTE . (LOADS) (TONS) SEED (TONS) . (TONS) 

70.37' 9! 26.35 300 0 29.42 
--~~----~--C--------~--------~ 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 
---

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

- - -----

1440 1480 

( ( 

3 - 6" Front and Back 6- 12" Front and Back 
B B B c c c D~th 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. 

-
L__N_!).__ No. _L___ No. __ ~nch) 

556 424 197 441 6 
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Action Date: 10-07-06 
Loadout: 10-09-96 
Restoration Begins: I 0-09-96 
Restoration Completed: I 0-10-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 136.80 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
*I7-KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Prochnow - Sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
'------- PROJECT 18819 

GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

136.8 3 77.25! 

,_. 

SOD OR 
SEED 

420 

CA-6 
(TONS) 

49.28 i 

CA-7 
(TONS) 

14.53 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

0- 3" Front and Back 

935 
605 

1030 
683 

( 

3 - 6" Front and Back 
B 

PPM 
No. 
--

97 

507 
320 

-

B 
PPM 
No. 

219 
407 
1170 
640 

B 
PPM 
No. 

-

6 - 12" Front and Back 
c 

PPM 
No. 

91 
354 
141 
146 

c 
PPM 
No. 

268 
378 
454 
137 

c 
PPM 
No. 

378 

( 

D~th 
Excav. 
(inchl 

6 
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Action Date: 08-05-96 
Loadout: 08-09-96 
Restoration Begins: 08-10-96 
Restoration Completed: 08-12-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEPA prior to work 
commencing. 

*The excavation of special waste yielded a total of 159.38 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *Roller 
*17-KW 
*X33l 

*Subcontractors: 
*WMI 

-landfill 
*Hardy Turf 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
-'------ PROJECT 18819 

GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL I SOD OR 
WASTE (LOADS) (TONS) SEED 

I I 159.38 . 3 I 72.51 240, 

---

CA-6 
(TONS) 

25.78 

CA-7 
(TONS) 

39.6: 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 --- -~---
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

1960 2230 1120 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

3530 1520 1600 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (Inch) 

830 698 707 12 
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Action Date: 09-17-96 
Loadout: 09-19-96 
Restoration Begins: 09-19-96 
Restoration Completed: 09-23-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work 
comrnencmg. 

*The excavation of special waste yielded a total of 93.31 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) I (TONS) 

93.03 3 39.451 

SOD OR 
SEED 

300 

CA-6 
(TONS) 

0 

I CA-7 

(TONS) 

27.49 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

--

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

940 293 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

828 893 

( 

6 - 12" Front and Back 
c c c D~th 

PPM PPM PPM Excav. 
No. ~0. No. 

---- -
Jlnch) 

307 126 6 
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Action Date: 08-20-96 
Loadout: 08-22-96 
Restoration Begins: 08-26-96 
Restoration Completed: 08-28-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 88.61 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, ll 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL ' SOD OR 
! WASTE (LOADS) (TONS) SEED 

88.61 ' 4 
1 

64.55 1 480 1 

CA-6 
(TONS) 

0 

CA-7 
(TONS) 

25.6 

SAND :CONCRETE OTHER 
(TONS) 

0 0 0, 
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Sampling Analysis 
Project #18819 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. 

636 

387 

No. 

1130 
2760 
1700 

No. 

172 

460 

( 

3 - 6" Front and Back 
B 

PPM 
No. 

813 

122 

B 
PPM 
No. 

1350 
68 

1280 

B 
PPM 
No. 

126 

162 

6 - 12" Front and Back 
c 

PPM 
No. 

470 

43 

c 
PPM 
No. 

527 
102 
226 

c 
PPM 
No. 

39 

25 

( 

Depth 
Excav. 
(inch) 

12/06 
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--· Action Date: 10-11-96 
Loadout: 10-16-96 
Restoration Begins: 10-16-96 
Restoration Completed: 11-02-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEPA. 

*An excavation depth of 12 inches was established by USEPA prior to work 
commencing. 

*The excavation of special waste yielded a total of 222.63 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM806 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Hardy Turf 

-sod 
*Prochnow 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 18819 
GRANITE CITY,IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL I SOD OR 

WASTE (LOADS) (TONS) SEED 

222.63 6 28.7 300 

CA-6 CA-7 
(TONS) ' (TONS) 

45.94 16.96 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. 

373 
1100 

No. 

594 
490 

No. 

( 

3- 6" Front and Back 
B 

PPM 
No. 

458 
800 

B 
PPM 
No. 

326 
530 

B 
PPM 
No. 

6 - 12" Front and Back 
c 

PPM 
No. 

347 
520 

c 
PPM 
No. 

558 
290 

c 
PPM 
No. 
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Depth 
Excav. 
(inch) 

12 
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Action Date: 08-30-06 
Loadout: 09-1 0-96 
Restoration Begins: 09-10-96 
Restoration Completed: 09-12-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by US EPA prior to work 
commencmg. 

*The excavation of special waste yielded a total of 198.11 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
* 17-KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Prochnow - Sod 
*Hardy Turf- Sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL . BACKFILL. TOPSOIL SOD OR 
WASTE (LOADS) (TONS) I SEED 

198.11 6 56.951 480 

CA-6 CA-7 
(TONS) {TONS) 

37.66 i 68.4 

SAND CONCRETE OTHER 
(TONS) 

0 0 0' 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A 

PPM 
No. 

475 
1040 

A 
PPM 
No. 

1580 
1040 

A 
PPM 
No. 

1960 

( 

3- 6" Front and Back 
B 

PPM 
No. 

386 
920 

B 
PPM 
No. 

615 
745 

B 
PPM 
No. 

1170 

6 - 12" Front and Back 
c 

PPM 
No. 

466 
335 

c 
PPM 
No. 

162 
341 

c 
PPM 
No. 

606 

\ 

Depth 
Excav. 
(inch) 

6 
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Action Date: 11-04-96 
Loadout: 11-11-96 
Restoration Begins: 11-12-96 
Restoration Completed: 11-13-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 138.53 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM806 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 



--
EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

1 SPECIAL IBACKFILLi TOPSOIL SOD OR 
I WASTE I (LOADS) I (TONS) SEED 

138.53 0 ~ 0 :STONE ' 

CA-6 
(TONS) 

135.71 

CA-7 SAND CONCRETE OTHER 
(TONS) (TONS) 

93.51 : 0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

-
0 - 3" Front and Back 

A A A 
PPM PPM PPM 
No. No. No. 

860 1200 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

----

810 3000 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (Inch) 

- -- -

180 2900 12 
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Action Date: 10-28-06 
Loadout: 1 0-30-96 
Restoration Begins: 10-31-96 
Restoration Completed: 11-01-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEPA. 

• An excavation depth of 12 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 215.24 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi *TCM806 
*17-KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Prochnow - Sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

I SPECIAL 1 BACKFILL TOPSOIL SOD OR CA-6 CA-7 SAND !CONCRETE OTHER 
I WASTE I (LOADS) I (TONS) SEED (TONS) (TONS) (TONS) 

: 215.24 8: 35.76 I 180 55.9 26.04 0 0 0 
----------------------------------------------
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Sampling Analysis 
Project #18819 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. No. No. 

880 1000 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. L__No. 

---

2200 880 

( 

6 - 12" Front and Back 
c c c D~h 

PPM PPM PPM Excav. 
No. No. No. (inch) 

520 1100 12 
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Action Date: 09-13-96 
Loadout: 09-17-96 
Restoration Begins: 09-17-96 
Restoration Completed: 09-18-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEPA. 

*An excavation depth of 3 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 67.49 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL' TOPSOIL , SOD OR CA-6 CA-7 SAND CONCRETE OTHER 
WASTE (LOADS) (TONS) I SEED (TONS) (TONS) (TONS) 

___ 6~7_.4_9~ ____ 1~ __ 5~4~.7~s~! ____ 2_a_o ______ ~o~i--~14_.~3 ____ ~o_·_ o o 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. No. No. 

397 605 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
N~.__ _ No. No. 

295 367 

( 

6 - 12" Front and Back 
c c c Dep_th 

PPM PPM PPM Excav. 
No. No. No. 

~-

(inch) 

306 164 3 
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--- Action Date: 09-1 0-96 
Loadout: 09-14-96 
Restoration Begins: 09-17-96 
Restoration Completed: 09-19-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 175.88 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Hardy Turf 

-sod 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL IBACKFILL
1 

TOPSOIL 
WASTE I (LOADS) I (TONS) 

175.88 9. 66.4; 

SOD OR 
SEED 

CA-6 
(TONS) 

26.51 

CA-7 
(TONS) 

26.21 

SAND CONCRETE OTHER 
(TONS) 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

- - -

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

-- -

1160 475 

( ( 

3 - 6" Front and Back 6 - 12" Front and Back 
B B B c c c Depth 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. No. No. No. {inch) 

1050 504 380 91 6 
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Action Date: 10-28-96 
Loadout: 10-30-96 
Restoration Begins: 10-30-96 
Restoration Completed: 10-31-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 104.12 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

---------------------------~-------------------------------

SPECIAL BACKFILL TOPSOIL : SOD OR 
WASTE (LOADS) (TONS) SEED 

104.12 6 50.91 240 

CA-6 
(TONS) 

0 

CA-7 
(TONS) 

0 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0- 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

724 838 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

587 766 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. 

--
(inch) 

389 483 6 
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Action Date: 10-03-96 
Load out: 1 0-04-96 
Restoration Begins: 10-04-96 
Restoration Completed: 10-05-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 3 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 45.45 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL . BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

45.45 3 23.83 

SOD OR 
SEED 

240 

CA-6 
(TONS) 

Oi 

CA-7 ' SAND CONCRETE OTHER 
(TONS) (TONS) 

0 0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A 

PPM 
No. 

360 
558 
514 

A 
PPM 
No. 

1520 
433 
522 

A 
PPM 
No. 

-- -- -

632 

( 

3- 6" Front and Back 
B 

PPM 
No. 

558 
556 
316 

B 
PPM 
No. 

-

1110 
160 
341 

B 
PPM 
No. 

409 

-

6- 12" Front and Back 
c 

PPM 
No. 

333 
326 
947 

c 
PPM 
No. 

156 
301 
917 

c 
PPM 
No. 

-----

177 

( 

Depth 
Excav. 
l!!!_ch} 

3 
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Action Date: 11-04-96 
Loadout: 11-11-96 
Restoration Begins: 11-12-96 
Restoration Completed: 11-13-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 142.39 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL : SOD OR 
WASTE (LOADS) (TONS) SEED 

142.39 i 8 i 47.67 420: 

CA-6 CA-7 
(TONS) i (TONS) 

0 40.18 

SAND :CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. No. No. 

569 739 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

593 603 

( 

6- 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (Inch) 

246 515 12 
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Action Date: 09-20-06 
Loadout: 09-20-96 
Restoration Begins: 09-21-96 
Restoration Completed: 09-25-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEPA prior to work 
commencing. 

*The excavation of special waste yielded a total of 145.51 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
*17-KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Prochnow - Sod 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

. SPECIAL 'BACKFILL TOPSOIL . SOD OR 1 

WASTE (LOADS) (TONS) 
1 

SEED 

145.51 8! 44.14 300 

CA-6 CA-7 
[ONS) I (TONS) 

14.51 30.49 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

-

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

972 747 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

501 747 

( 

6- 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. {Inch) 

810 792 12 
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Action Date: 09-25-06 
Loadout: 1 0-01-96 
Restoration Begins: 10-01-96 
Restoration Completed: 10-03-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEPA prior to work 
commencing. 

*The excavation of special waste yielded a total of 167.15 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi *TCM806 
* 1 7-K W Generator 
*Bobcat X331 

*Subcontractors: 
*WMI- landfill 
*Prochnow - Sod 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

JsPECIAL I BACKFILL] TOPSOIL SOD OR : CA.{; CA-7 SAND CONCRETE OTHER 
WASTE ' (LOADS) I (TONS) SEED : (TONS) (TONS) (TONS) 

167.15 7 49.61 360 28.541 30.01 0 o, 0 
--~~~----------~~------------~----------~ 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

918 796 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

- -

799 568 

( 

6 - 12" Front and Back 
c c c Dej]_th 

PPM PPM PPM Excav. 
No. No. No. 

- - -
Jinc~h) 

396 517 12 
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Action Date: 10-15-96 
Loadout: 1 0-16-96 
Restoration Begins: 10-17-96 
Restoration Completed: 11-01-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 165.34 cubic yards, which was 
shipped to WMI-Milarn for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

165.34 8 61.35 
--

SOD OR 
SEED 

360 

CA-6 
(TONS) 

14.49. 

CA-7 ' SAND CONCRETE OTHER 
{TONS) (TONS) 

23 0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A 

PPM 
No. 

1220 
76 

A 
PPM 
No. 

860 
960 

A 
PPM 
No. 

I 
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3 - 6" Front and Back 
B 

PPM 
No. 

1250 
1500 

B 
PPM 
No. 

628 
170 

B 
PPM 
No. 

6 - 12" Front and Back 
c 

PPM 
No. 

1370 
1200 

c 
PPM 
No. 

618 
520 

c 
PPM 
No. 
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Dep_th 
Excav. 
(Inch) 

12 
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Action Date: 1 0-05-96 
Loadout: 1 0-08-96 
Restoration Begins: 10-09-96 
Restoration Completed: 10-10-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEPA prior to work 
commencing. 

*The excavation of special waste yielded a total of 90.45 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X33l 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



OHM CORPORATION 
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GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 1 SOD OR 
WASTE · (LOADS) i (TONS) SEED 

90.45 4 26.4 240: 
--

CA-6 
{TONS) 

0 

1 

CA-7 SAND :CONCRETE OTHER 
(TONS) ' {TONS) 

0 0 0 0 
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Sampling Analysis 
Project #18819 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

-

516 443 608 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

340 329 910 12 
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Action Date: 10-08-96 
Loadout: I 0-09-96 
Restoration Begins: 10-10-96 
Restoration Completed: 10-11-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 52.31 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL . BACKFILL TOPSOIL f SOD OR 
WASTE (LOADS) (TONS) SEED 

52.31 1 ; 26.9 180. 
'-----

CA-6 
(TONS) 

14.77 

CA-7 
(TONS) 

0 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0- 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. No. No. 

626 801 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

-- -- ~- ---

507 883 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. 

- - -
_linch) 

291 446 6 
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Action Date: 10-22-96 
Loadout: 10-26-96 
Restoration Begins: 10-28-96 
Restoration Completed: 11-01-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 72.46 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *JCB 210 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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'------ PROJECT 18819 

GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL 
WASTE (LOADS) (TONS) 

72.45 4 26.75! 

---------------- - - ----------------

SOD OR 
SEED 

180 

CA-6 
(TONS) 

0! 

CA-7 
1 

SAND !CONCRETE OTHER 
(TONS) (TONS) i 

0 0 1 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. 

' 
No. 

~- ---

448 728 

( ( 

3 - 6" Front and Back 6 - 12" Front and Back 
B B B c c c Del!_th 

PPM PPM PPM PPM PPM PPM Excav. 
L___No~ _ _ No. __ No. 

- -
No. _No._ No. 

-
(Inch) 

396 659 506 737 12 
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Action Date: 10-11-96 
Loadout: 10-14-96 
Restoration Begins: 10-14-96 
Restoration Completed: 10-16-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 3 inches was established by US EPA prior to work 
commencmg. 

*The excavation of special waste yielded a total of 56.03 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

' SPECIAL IBACKFILLI TOPSOIL 
WASTE (LOADS) · (TONS) 

56.03 0 22.24 . 

SOD OR 
SEED 

120 

CA-6 
(TONS) 

58.78 

------~----~-------

CA-7 I SAND ·CONCRETE OTHER 
' 

(TONS) (TONS) 

0 0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

1140 560 203 

( ( 

3 - 6" Front and Back 6 - 12" Front and Back 
B B B c c c Depth 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. __ No. 
-

No. No. No. (inch) 

1763 693 12 
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Action Date: 10-12-06 
Loadout: 10-14-96 
Restoration Begins: 10-14-96 
Restoration Completed: 10-15-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of89.37 cubic yards, which was 
shipped to WMI-Milam for disposaL 

*Equipment utilized during excavation: 
*TL-26 Takeuchi *TCM806 
*17-KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 



OHM CORPORATION 
"-----· PROJECT 18819 

GRANITE CITY, ll 

QUANTITY SUMMARY FOR 

SPECIAL . BACKFILL TOPSOIL SOD OR 
WASTE {LOADS) {TONS) SEED 

89.37 0 0 STONE 

CA-6 
QONS) 

121.62 

CA-7 
(TONS) 

0 

SAND CONCRETE OTHER 
{TONS) 

0 0 0 



Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

1306 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

928 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
. No. No. No . (Inch) 

139 6 
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Action Date: 08-13-96 
Loadout: 08-13-96 
Restoration Begins: 08-17-96 
Restoration Completed: 08-19-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEPA prior to work 
commencing. 

*The excavation of special waste yielded a total of 1 07.26 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

' SPECIAL I BACKFILL TOPSOIL 
WASTE (LOADS) , (TONS) 

107.26 9 13 

SOD OR 
SEED 

540 

CA-6 
(TONS) 

42.05 

CA-7 
(TONS) 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0- 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

2470 439 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. '---No. . ~0._ 

585 328 

( 

6- 12" Front and Back 
c c c D~th 

PPM PPM PPM Excav. 
No. No. No. 

- ·- -
jinch) 

283 228 6 
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Action Date: 08-16-96 
Loadout: 08-21-96 
Restoration Begins: 08-22-96 
Restoration Completed: 08-28-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

• An excavation depth of 6 inches was established by US EPA prior to work 
commencing. 

*The excavation of special waste yielded a total of 142.35 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

• Subcontractors: 
*WMI 

-landfill 
*Hardy Turf 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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QUANTITY SUMMARY FOR 

I SPECIAL I BACKFILL: TOPSOIL 
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I WASTE (LOADS) (TONS) I 
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(TONS) 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0- 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

417 900 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

414 611 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

200 382 6 
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Action Date: 08-05-06 
Loadout: 08-10-96 
Restoration Begins: 08-13-96 
Restoration Completed: 08-13-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
detennined depth for excavation was given to OHM by USEP A. 

"'An excavation depth of 12 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 91.11 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi *Roller 
*17-KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Hardy Turf- sod 

*Hand Tamper 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL I SOD OR 
WASTE (LOADS) (TONS) SEED 

91.11 5 13.8 240 

CA-6 
(TONS) 

0 

CA-7 
(TONS) 

0 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

0- 3" Front and Back 

968 596 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

523 478 

( 

6 - 12" Front and Back 
c c c D~th 

PPM PPM PPM Excav. 
No. No. No. (inchl 

535 47 12 
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Action Date: 08-12-06 
Loadout: 08-13-96 
Restoration Begins: 08-14-96 
Restoration Completed: 08-14-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 46.68 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
* 1 7 -KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Hardy Turf- sod 
*Prochnow - sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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QUANTITY SUMMARY FOR 

~--------------------------------------~-----------------

SPECIAL I BACKFILL TOPSOIL SOD OR CA-6 CA-7 SAND CONCRETE OTHER 
WASTE (LOADS) I (TONS) SEED (TONS) (TONS) (TONS) 

46.68 i 88.41: 41.3 420 30.39 13.85 0 0 I 0 -----------------------------------
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

1300 590 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
____t!o. -- No. No. 

221 535 

( 
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Action Date: 08-14-06 
Loadout: 08-16-96 
Restoration Begins: 08-22-96 
Restoration Completed: 08-23-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 128.3 7 cubic yards, which was 
shipped to WMI-Milarn for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
*17-KW Generator 
*Bobcat X331 

*Subcontractors: 
* WMI - landfi 11 
*Prochnow - sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
·'--- PROJECT 18819 

GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

. SPECIAL :BACKFILL, TOPSOIL SOD OR CA-6 CA-7 SAND CONCRETE OTHER 
i WASTE · (LOADS) ! (TONS) SEED (TONS) (TONS) (TONS) 

128.37 _o __ 4_:_4·_:_7--=--5_! __ 4-=-20_:___ ___ o_l __ 14~_·o_3 ____ o_:_: ___ ___:o=------~o 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

-

0 - 3" Front and Back 
A A A 

PPM PPM PPM I 

No. No. No. 

864 693 

( ( 

3- 6" Front and Back 6 - 12" Front and Back 
B B B c c c D~th 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. No. No. No. (inch) 

624 659 178 1400 12 
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Action Date: 08-20-96 
Loadout: 08-28-96 
Restoration Begins: 08-28-96 
Restoration Completed: 08-29-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 588.45 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *JCB 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
'-/ PROJECT 18819 

GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL • SOD OR CA-6 ! CA-7 SAND iCONCRETE OTHER 
WASTE (LOADS) (TONS) SEED (TONS) (TONS) (TONS) 

___ 58_8_.4_5 _____ 4_1 ___ 2_4_0_.3_! ___ 1_3_2_0 ___ 2_6_.8_9~1 __ 3_8_.8_6_· ____ 0~- 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0- 3" Front and Back 
A 

PPM 
No. 

1350 
66 

A 
PPM 
No. 

885 
52 

A 
PPM 
No. 

( 

3 - 6" Front and Back 
B 

PPM 
No. 

621 
40 

B 
PPM 
No. 

1010 
29 

B 
PPM 
No. 

6 - 12" Front and Back 
c 

PPM 
No. 

413 
62 

c 
PPM 
No. 

585 
25 

c 
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No. 

( 

Depth 
Excav. 
(inch) 

12 
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Action Date: 09-03-96 
Loadout: 09-05-96 
Restoration Begins: 09-07-96 
Restoration Completed: 09-10-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 3 inches was established by US EPA prior to work 
commencing. 

*The excavation of special waste yielded a total of 136.15 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Keeven Brothers 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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QUANTITY SUMMARY FOR 

SPECIAL BACKFILL 1 TOPSOIL ] SOD OR 
WASTE (LOADS) (TONS) · SEED 

136.15 0 237.2 1200 

CA-6 CA-7 
(TONS) I (TONS) 

0 43.88. 

SAND .CONCRETE OTHER 
{TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0- 3" Front and Back 
A 

PPM 
No. 

1877 
606 
564 

A A 
PPM PPM 
~· ... L N~._ 

901 
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588 

1380 

( 

3- 6" Front and Back 
B B B I 

PPM PPM PPM 
__N~·~ L_ -~ No. 

-----
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( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. - L___t.fo. No. ~nch) 

232 428 3 
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Action Date: 08-22-96 
Loadout: 08-26-96 
Restoration Begins: 08-27-96 
Restoration Completed: 08-28-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 88.54 cubic yards , which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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. ...._..,. PROJECT 18819 

GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

i SPECIAL I BACKFILL i TOPSOIL 
I WASTE (LOADS) I (TONS) 

88.54 8 I 0 

SOD OR 

SEED 

240 

CA-6 
(TONS) 

0 

CA-7 
(TONS) 

39.02 

SAND !CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0- 3" Front and Back 
A A A 

PPM PPM PPM 

.N~.__ No. -~ No. 

887 464 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

634 429 
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--
No. No. No. (inch) 

199 2140 12 
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Action Date: 08-15-06 
Loadout: 08-20-96 
Restoration Begins: 08-20-96 
Restoration Completed: 08-21-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 159.94 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi *Roller 
* 17 -K W Generator *Hand Tamper 
*Bobcat X331 * JD Tractor 

*Subcontractors: 
*WMI - landfill 
*Keeven Brothers - Sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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QUANTITY SUMMARY FOR 

SPECIAL !BACKFILL: TOPSOIL 
: I 

! WASTE I (LOADS) . (TONS) 

159.94 9 52: 

SOD OR 
SEED 

360 

CA-6 
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o, 

CA-7 
(TONS) 
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SAND CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. No. No. 

734 555 1250 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

1010 673 779 

( 

6- 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. 

- (incf!l_ 

312 324 1430 12 
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Action Date: 09-09-96 
Loadout: 09-1 0-96 
Restoration Begins: 09-11-96 
Restoration Completed: 09-12-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 3 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 65.03 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Hardy Turf 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



·.__. 

OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL ! SOD OR 
WASTE (LOADS) (TONS) SEED 

65.03 0 73.2 320 

CA-6 CA-7 
(TONS) (TONS) 

0 106.12! 

SAND !CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. No. No. 

353 659 

( 

3 - 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

216 335 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inch) 

127 279 3 
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Action Date: 09-11-96 
Loadout: 09-18-96 
Restoration Begins: 09-18-96 
Restoration Completed: 09-21-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 216.06 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

i SPECIAL !BACKFILLI TOPSOIL 
! WASTE (LOADS) I (TONS) 

SODOR ! 

I 

SEED 

216.06 7 41.45[ 300 

CA-6 
(TONS) 

01 

CA-7 
(TONS) 

14.59 

SAND CONCRETE OTHER 
(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

- - --L..... 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 

N~. - No. No. 
-

694 322 

( ( 

3 - 6" Front and Back 6 - 12" Front and Back 
B B B c c c Depth 

PPM PPM PPM PPM PPM PPM Excav. 
No. No. No. No. No. No. (inch) 

699 113 291 651 12 
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Action Date: 09-17-96 
Loadout: 09-23-96 
Restoration Begins: 09-23-96 
Restoration Completed: 09-25-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 3 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 48.15 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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QUANTITY SUMMARY FOR 

I SPECIAL BACKFILL TOPSOIL I SOD OR 
WASTE (LOADS) (TONS) SEED 

L_ 48.151 11 24.3 270 I 

CA-6 
(TONS) 
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CA-7 SAND iCONCRETE OTHER 
(TONS) i (TONS) , 

42.7 0 0 0' 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A I A I A 

PPM I PPM I PPM 
No. 

611 
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3 - 6" Front and Back 
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No. 
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797 

B 
PPM 
No. 
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c 
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(inch) 

3 
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Action Date: 09-03-06 
Loadout: 09-05-96 
Restoration Begins: 09-06-96 
Restoration Completed: 09-06-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of79.07 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
*17-KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI- landfill 
*Hardy Turf- sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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QUANTITY SUMMARY FOR 

SPECIAL 1 BACKFILL TOPSOIL · SOD OR 
WASTE (LOADS) (TONS) SEED 

79.07 4 41.5 300 

CA-6 
(TONS) 
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0! 

SAND !CONCRETE OTHER 
(TONS) 

0 0 0 
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Project #18819 

Street/Number 
Address 
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Action Date: 10-10-96 
Loadout: 1 0-11-96 
Restoration Begins: 10-11-96 
Restoration Completed: 10-12-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work commencing. 

*The excavation of special waste yielded a total of 45.77 cubic yards, which was shipped 
to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*X331 

*Subcontractors: 
*WMI 

-landfill 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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QUANTITY SUMMARY FOR 

! SPECIAL • BACKFILL TOPSOIL • SOD OR CA-6 CA-7 SAND CONCRETE OTHER 
WASTE (LOADS) (TONS) I SEED (TONS) (TONS) (TONS) 

45.77 0 0 iSTONE 0: 57.48 0 0 0 
----------------------------------------~-------
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Sampling Analysis 
Project #18819 
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Action Date: 10-28-96 
Loadout: 10-29-96 
Restoration Begins: 10-29-96 
Restoration Completed: 11-02-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 3 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 64.27 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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QUANTITY SUMMARY FOR 

SPECIAL ;BACKFILL, TOPSOIL 
I I 

• WASTE ! (LOADS) I (TONS) 

I 64.27. 0 52.15: 

SOD OR 
SEED 
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CA-6 
(TONS) 

CA-7 
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(TONS) 

0 0 0 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 

0 - 3" Front and Back 
A A A 

PPM PPM PPM 
No. No. No. 

1520 277 1280 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

194 240 

( 

6 - 12" Front and Back 
c c c Depth 

PPM PPM PPM Excav. 
No. No. No. (inchl 

67 118 3 
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Action Date: 10-30-96 
Loadout: 11-11-96 
Restoration Begins: 11-11-96 
Restoration Completed: 11-13-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 122.34 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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QUANTITY SUMMARY FOR 

SPECIAL •BACKFILL TOPSOIL ' SOD OR CA-6 1 CA-7 
1 

SAND ICONCRETE OTHER 
WASTE • (LOADS) I (TONS) SEED , (TONS) (TONS) (TONS) 

01 11.69 0 0 0 
--------------------~------------~----------

122.34' 6 114.391 240 



Sampling Analysis 
Project #18819 

0 - 3" Front and Back 

( 

3- 6" Front and Back 
B B B 

PPM PPM PPM 
No. No. No. 

404 741 

( 

6 - 12" Front and Back 
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Action Date: 08-08-96 
Loadout: 08-12-96 
Restoration Begins: 08-12-96 
Restoration Completed: 08-13-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 66.64 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Hardy Turf 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Sampling Analysis 
Project #18819 
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Action Date: 09-21-96 
Loadout: 09-30-96 
Restoration Begins: 1 0-01-96 
Restoration Completed: 10-07-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEPA prior to work 
commencing. 

*The excavation of special waste yielded a total of 115.71 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM806 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order {TRO) 
was lifted. 
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PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL SOD OR CA-6 CA-7 SAND CONCRETE OTHER 
WASTE (LOADS) · (TONS) SEED (TONS) (TONS) (TONS) 

I 115.71 ' 2 I 0 :STONE 200.8 0 0 0 0 L___ ----~~-~~--~~~----~--~--~--
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Sampling Analysis 
Project #18819 

Street/Number 
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No. No. No. (inch) 
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Action Date: 09-25-96 
Loadout: 1 0-02-96 
Restoration Begins: 1 0-04-96 
Restoration Completed: 10-09-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of229.56 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM806 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



\ ... _...-
EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Sampling Analysis 
Project #18819 

Street/Number 
Address 
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A A A 
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510 500 12 
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Action Date: 09-30-96 
Loadout: 1 0-04-96 
Restoration Begins: 10-04-96 
Restoration Completed: 10-09-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEPA prior to work 
commencing. 

*The excavation of special waste yielded a total of 240.14 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 
*TCM 806 

*Subcontractors: 
*WMI 

-landfill 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Action Date: 10-17-96 
Loadout: 10-25-96 
Restoration Begins: 10-25-96 
Restoration Completed: 11-2-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEP A prior to work 
cornmencmg. 

*The excavation of special waste yielded a total of 158.19 cubic yards, which was 
shipped to WMI-Milarn for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



.'---"". 

·~~-· 

OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL . BACKFILL TOPSOIL . SOD OR 
WASTE (LOADS) , (TONS) SEED 
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Sampling Analysis 
Project #18819 
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Action Date: 10-17-06 
Loadout: 10-26-96 
Restoration Begins: 1 0-26-96 
Restoration Completed: 11-04-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEPA prior to work 
commencmg. 

*The excavation of special waste yielded a total of 184.09 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
*17 -KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Prochnow - sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Action Date: 10-28-06 
Loadout: 11-01-96 
Restoration Begins: 11-01-96 
Restoration Completed: 11-06-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEPA prior to work 
commencing. 

*The excavation of special waste yielded a total of 426.90 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi *TCM806 
* 17 -KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Prochnow - sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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QUANTITY SUMMARY FOR 

SPECIAL I BACKFILL TOPSOIL SOD OR CA-6 I CA-7 SAND 'CONCRETE OTHER 
WASTE (LOADS) (TONS) SEED (TONS) (TONS) (TONS) 

426.9 16 234.22 1 780 67.78 27.1 0 0 0 
~------------------~----------------------------
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Action Date: 09-05-06 
Loadout: 09-07-96 
Restoration Begins: 09-07-96 
Restoration Completed: 09-09-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 118.75 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
*17-KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI- landfill 
*Prochnow - sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL ,BACKFILL TOPSOIL / SOD OR CA-6 CA-7 SAND CONCRETE OTHER 
WASTE (LOADS) (TONS) I SEED (TONS) I (TONS) I (TONS) 

118.75 0 I 66.3 300 I 0 40.9 0 0 0 
------------~--------------
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Action Date: 10-12-96 
Loadout: 1 0-1 7-96 
Restoration Begins: 10-24-96 
Restoration Completed: 10-26-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEPA prior to work 
commencing. 

*The excavation of special waste yielded a total of 102.43 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 
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Action Date: 10-12-06 
Loadout: 1 0-16-96 
Restoration Begins: 1 0-17-96 
Restoration Completed: 10-26-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 12 inches was established by USEPA prior to work 
commencing. 

*The excavation of special waste yielded a total of 163.30 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
* 1 7 -KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Prochnow - sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted . 
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OHM CORPORATION 
PROJECT 18819 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL BACKFILL TOPSOIL SOD OR CA-6 CA-7 SAND 'CONCRETE OTHER 
WASTE (LOADS) (TONS) SEED (TONS) (TONS) (TONS) 

___ 1_6~3_.3 ______ 7 ____ 6_5._42~1 --~33_0 _______ 0 ___ 6_2._4_1 _____ 0 ______ 0 0 
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Action Date: 1 0-04-06 
Loadout: 10-08-96 
Restoration Begins: 10-08-96 
Restoration Completed: 10-09-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 91.10 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
* 1 7-K W Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Prochnow- sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Action Date: 09-26-96 
Loadout: 10-03-96 
Restoration Begins: 10-03-96 
Restoration Completed: 1 0-04-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEPA. 

*An excavation depth of 3 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 91.1 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Sampling Analysis 
Project #18819 
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Action Date: 10-24-06 
Loadout: 10-26-96 
Restoration Begins: 10-31-96 
Restoration Completed: 11-01-96 

*Stack emission sites were not sampled for verification due toe the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

• An excavation depth of 3 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 103.61 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 Takeuchi 
*17-KW Generator 
*Bobcat X331 

*Subcontractors: 
*WMI - landfill 
*Prochnow - sod 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Action Date: 10-24-96 
Loadout: 10-24-96 
Restoration Begins: 10-26-96 
Restoration Completed: 11-01-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 6 inches was established by USEP A prior to work 
commencmg. 

*The excavation of special waste yielded a total of 40.90 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 



Action Date: 10-17-96 
Loadout: 10-26-96 
Restoration Begins: 10-26-96 
Restoration Completed: 11-02-96 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USEP A. 

*An excavation depth of 3 & 6 inches was established by USEP A prior to work 
commencing. 

*The excavation of special waste yielded a total of 44.84 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM806 
*17-KW 
*X331 

*Subcontractors: 
*WMI 

-landfill 
*Prochnow 

-sod 
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Appendix C 

Air Monitoring Results Summary 

Air monitoring was conducted for project 18819 in accordance with the requirements of 
the Location Specific Safety and Health Plan. A total of 555 air samples were collected 
and analyzed. Ofthe samples analyzed, 88.1% were below detection limits. Personnel 
were never exposed above the permissible exposure limit for airborne lead. 

A total of219 personnel samples were collected and analyzed. Of the samples analyzed, 
90.9% were below detection limits. Seventeen of these samples (or 7.8%) were between 
1.0 !-"-g/m3 and 5.0 !-"-g/m3

• The three samples above 5.0 1-J.g/m3 were 5.4 ~-J.g/m 3 
, 5.6 ~-J.g/m 3 

and 6.5 JJ-g/m3 of airborne lead. 

A total of 336 perimeter samples were collected and analyzed. 86.3% of these samples 
were below detection limits. Forty-six ofthese samples (13.7%) were below 1.0 JJ-g/m3 of 
airborne lead. No perimeter samples had levels above 1.0 11-g/m3 

• 




